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Abstract 

Our team performed a Post-Project Appraisal to evaluate the Arroyo Viejo Creek 

Improvement Project, located in Oakland, California. We assessed the project's lasting 

success against two of the initial goals set by the the landscape architects Wolfe Mason 

Associates: channel stability and enhancement of riparian habitat by planting native 

vegetation.  We performed a site survey and compared current conditions with those 

documented by a student report in 2005 and Wolfe Mason and Associates’ proposed 

conditions to assess geomorphic channel stability. Additionally, we conducted a vegetation 

survey to determine the percentage of native vegetation at the site. With respect to these 

criteria, the Arroyo Viejo Creek Improvement Project has had limited success. Comparing 

the geomorphology of Arroyo Viejo sixteen years post-construction to both the proposed 

and 2005 conditions, we see that the channel has experienced severe incision in the 

upstream reaches while the downstream end has seen slight aggradation. Furthermore, the 

project has failed to reach the target goal of 70% native vegetation cover after three years, 

with native plants accounting for 50% of vegetation cover sixteen years post-construction. 

We propose that further maintenance is required to slow incision at the upstream end of 

the reach and to establish more native plant cover. 
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Introduction 

Background 

The Arroyo Viejo Creek Improvement Project began in 2000 and was completed in 2002 by 

the City of Oakland Public Works Agency and the Alameda County Public Works Agency. 

The original project description called for both the restoration of a specific reach of the 

Arroyo Viejo Creek and park enhancement projects. Wolfe Mason Associates prepared the 

creek restoration plan. The restoration project had several key components, ranging from 

environmental goals such as improved habitat and water quality, to broader, more 

community focused objectives such as improving neighboring trails and bridges. The 

project hoped to achieve several environmental benefits such as habitat improvement, 

sediment transport re-establishment, long term bank stability, and improved water quality. 

The most critical component of this plan was the removal of the ailing infrastructure 

containing the creek, which would then lead to the “re-establishment of a stable meander 

pattern and stream pattern.” With this, the plan’s ecological, hydrological, geomorphologic, 

and social objectives would be met. 

 

Arroyo Viejo Creek begins in Anthony Chabot Regional Park, flowing west  through 

Knowland Park and the Oakland Zoo. The Creek then follows Golf Links Road and enters 

various culverted regions as it approaches Castlemont High School. As the Creek continues 

through the Eastmont region of Oakland, it transitions out from the culverted section to an 

engineered channel form, and this continues until Arroyo Viejo Creek Park. The channel 

remains above ground within an engineered channel, flowing through the Coliseum district 

of Oakland alongside Hegenberger Expressway, until  it discharges into San Leandro Bay. 

The Arroyo Viejo Creek Watershed includes five creeks including Arroyo Viejo, and covers 
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an area of 6.2 square miles (Flood Control and Water Conservation District, 2018).  Figures 

1a/1b shows the Arroyo Viejo Creek pathway as of 2018.  

 

The project channel begins in the Northeast corner of the Arroyo Viejo Park, and continues 

downstream 725 linear feet. Flowing east to west, the creek exits a culvert approximately 

400 feet before the project site begins and then enters another culvert downstream, at the 

end of the project reach (Wolfe Mason Associates, 2001). Prior to restoration, the reach 

was completely culverted within concrete walls that had been built in the 1930’s.  In 2000, 

the concrete structures showed significant deterioration, characterized by “exposed, 

heavily worn banks” and “eroding banks contained by failing concrete walls,” leading to the 

implementation of the Arroyo Viejo Restoration Project (Wolfe Mason Associates, 2001).  

  

When the project commenced in 2000, there was strong local interest in the health and 

stability of the Arroyo Viejo Creek. A large portion of the Arroyo Viejo Creek is surrounded 

by parks, serving East Oakland and neighboring communities as a recreational green space. 

It is visited very regularly both by school children and visitors to the Arroyo Viejo 

Recreation Center.  

 

In 2005, students from the University of California, Berkeley conducted a post-project 

appraisal of the Arroyo Viejo Restoration Project. They found that while native vegetation 

cover had been improved, the desired level of streambank stability had not been achieved. 

They also investigated the site’s social use alongside the original project’s community 

related objectives. They identified risk areas such as sediment thinning and non-native 

species growth, including the proliferation of watercress inside the stream channel which 

contributed to trash accumulation (Cousins & Storesund, 2005).  

 

Problem Statement 

The original restoration project was completed in 2001, and a number of Post-Project 

Appraisals (PPAs) were completed between 2001-2005. However, to our knowledge no 

3 



 
Arroyo Viejo Restoration November, 2018 
LA 227 

further evaluations of the creek have been completed. The ongoing monitoring and 

maintenance of restoration projects is critical, not only to continue enhancing each 

individual project, but also to advance the field of river restoration (Kondolf, 2000) . Each 

river restoration project is unique and requires specific rehabilitation components, and 

therefore, each completed project can contribute valuable information to the growing 

database that will inform future decision makers. Analyzing and learning from restoration 

projects requires that we understand the original objectives of the project and how the 

project planners intended the river to respond after completion. The 2001 project design 

had the following seven objectives (Wolfe Mason Associates, 2001): 

⬝ Restore native riparian plant species; 
⬝ Enhance and restore habitat for terrestrial and aquatic species; 
⬝ Restore hydrologic function to Arroyo Viejo Creek for safe storm-water conveyance, 

sediment transport (dynamic equilibrium), and improved sediment quality; 
⬝ Restore a stable channel profile and meander sequence which transitions smoothly 

and safely between  the reaches upstream and downstream of the restoration site; 
⬝ Re-establish a stable channel and banks (including removal of sections of existing 

WPA-era concrete and mortared stone walls); 
⬝ Provide long-term erosion control; 
⬝ Incorporate appropriate recreational amenities such as trails, footbridges, 

overlooks, and interpretive signage. 
As stated previously, there has been no documentation on the condition of Arroyo Viejo 

Creek since 2005, adding gaps to the understanding of the health and condition of the 

Creek in its current state. Thus, with a thirteen year gap in data, it becomes increasingly 

difficult to comprehensively assess the project’s success.  

Using the 2005 PPA as a guide, we conducted an appraisal of the Arroyo Viejo 

Improvement Project. Our appraisal compares the current condition of the creek to those 

that were reported in 2005, the 2001 original conditions prior to restoration, and the 

outlined goals from the original design plan. We hope that this appraisal will spark a 

heightened dedication to monitoring and maintenance of the creek, and that appraisals will 

be completed on a more regular basis moving forward.  

 

Methods 
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We collected documents on the planning, design and construction of the project and 

compared the proposed project goals with post-project conditions established by a student 

survey in November 2005 and data we collected in October-November 2018. We used the 

project proposal’s goals to evaluate the success of the restoration.  

 

Document Collection 

We compiled existing documentation on the planning, design and construction of 

the restoration project. We acquired the Arroyo Viejo restoration project proposal from the 

UC Berkeley Environmental Design Library which we used to determine our criteria for 

evaluating the project’s success.  We reviewed a student’s survey data from November 

2005 to inform our field data collection methods and to perform a comparison of the 

creek’s post-project conditions. Below, we summarize our data types and sources of 

information for each. 

 

 

Table 1: Data Sources for Post-Project Appraisal 

Data Type Information Source 

Long Profile ● Pre-Project and Design: Long profile in project plans (WMA, 2001) 
● Post-Project: Student report (Cousins and Storesund, 2005) 

Cross 
Sections 

● Pre-Project and Design: 6 cross sections in project plans (WMA, 
2001) 

● Post-Project: 9 cross sections (Cousins and Storesund, 2005) 

Vegetation 
Survey 

● Design: Revegetation plans (WMA, 2001) 
● Post-Project: 7 vegetation plots (Cousins and Storesund, 2005) 

Pebble 
Counts 

● Post-Project: Pebble Counts at 6 locations (Cousins and Storesund, 
2005) 

Feature 
Mapping 

● Design: Rock riffles and bank protection (WMA, 2001) 
● Post-Project: Gravel bars and cross sections (Cousins and Storesund, 

2005) 

 

Survey Methods 
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We performed cross section surveys, pebble counts, vegetation surveys and feature 

mapping. We selected these field methods as they are the most appropriate for evaluating 

the goals stated in the original project proposal.  These methods allowed us to compare our 

results with available historical data for pre-project conditions, proposed conditions and 

the conditions reported in a student report from 2005. 

We surveyed eight channel cross sections using a stadia rod, tripod and 100-foot 

measuring tape (Figure 5). The cross sections we conducted correspond to eight of the nine 

cross sections performed in the 2005 PPA to provide data for comparisons to pre and post- 

restoration conditions. We were only able to perform surveys of eight cross sections due to 

accessibility issues at the ninth. We collected elevation data at a number of points along 

each cross section, both in the floodplain and in the channel, and identified the station 

position in feet. We anchored the elevation of the cross sections to the height of 101 feet 

indicated in the original site survey at the Southwest corner of the amphitheater (point D’). 

We recorded the start and endpoints of each cross section using Google Maps on an iPhone. 

We could not match up each of our cross sections to the permanent landmarks used in the 

2005 PPA, so comparisons over time may not be perfectly accurate. 

Our pebble count survey consisted of random sampling of pebbles in a designated 

gravel bar or cross section. Using a grain sieve, we measured the intermediate b-axis of the 

grains using the Wolman method introduced in class. 

We performed a vegetation survey of the restoration project by dividing the channel 

into seven sections and determining the percent cover by native and non-native plants. We 

used the iNaturalist app to identify native vegetation. 

Our team’s feature mapping consisted of  

 

Performance Measures 

The performance measures for the Arroyo Viejo restoration project encompass both 

quantitative and qualitative measures. The quantitative performance measures were 

determined primarily by the project’s permits. For example, the California Department of 

Fish and Wildlife permit established a goal of 70% native vegetation cover after three 
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years.  Furthermore, the U.S. Army Corps of Engineers (USACE) permit required annual 

reports, erosion control during construction and monitoring of vegetation survival and 

channel stability for five years after construction. The rest of the project’s performance 

measures are qualitative and no metrics for their evaluation are presented in the project 

proposal. The performance measures we used to evaluate the project are described below 

in Table 2.  

 

 

 

 

 

 

 

 

 

 

 

Table 2: Performance Measures for the Arroyo Viejo Creek Improvement Plan’s 

Objectives  

Objectives (WMA, 2001) Performance Measure 

Restore native regional riparian plant species Percentage cover by native species; 
survival rate analysis; proposal to 
achieve 70% native cover after 3 
years 

Enhance and restore habitat for terrestrial and 
aquatic species  

Qualitative assessment; 

Restore hydrologic function to Arroyo Viejo 
Creek for safe storm-water conveyance, 
sediment transport, and improved sediment 
quality  

Pebble counts; quantify changes in 
sediment characteristics at certain 
locations 

Restore a stable channel profile and meander Evaluate changes in long profile over 
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sequence which transitions smoothly and safely 
between the reaches up and downstream of the 
restoration site  

time; 

Re-establish a stable channel and banks  Channel width assessment; 

Provide long-term erosion control  Long profile and cross section 
assessments; evaluate change over 
time 

Incorporate appropriate recreational amenities 
such as trails, footbridges, overlooks, and 
interpretive signage  

Qualitative assessment, user 
interviews 

 

Results 

Cross Sections 

Our cross sections indicate that there has been significant downcutting of the 

stream channel at the upstream end (cross sections A - C) and mild aggradation at the 

downstream end (cross sections D - E) of the project reach. At cross section A, which is 

closest to the exit of the upstream culvert, we recorded 4 feet of downcutting at the middle 

of the stream channel since 2005. At cross section B, we recorded 4.5 feet of downcutting 

since 2005. These results indicate that high-energy water exiting the upstream culvert may 

be eroding the stream bed north of the bridge. We recorded significant aggradation at cross 

section D since 2005. However, our measurements for cross section D differ dramatically in 

channel shape and width from the measurements made in 2005, indicating that we may not 

have successfully aligned our measurements with the permanent landmarks used in that 

study. We recorded aggradation of 1.8 feet at cross section E, indicating that there may be 

some deposition of sediment south of the bridge.  

 

Pebble Counts 

We conducted three pebble counts that correspond to three of the five pebble 

counts performed by Cousins and Storesund in November 2005. We only performed three 

of the five pebble counts due to the locations’ lack of accessibility. Cross Sections III and V 

showed significant sediment fining since the 2005 survey, whereas the point bar showed 
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slight coarsening. Sediment fining could have occurred due to the deposition of finer 

sediment originating from upstream during high flows. Furthermore, coarsening of the 

sediment at the point bar could have occurred due to mobilization of gravel placed along 

the upper reaches of the channel.  

 

Vegetation Survey 

We estimated that 30% of the site is covered by tree litter, perennial grasses and 

bare soil, while 70% of the site is fully vegetated. We estimated that 50% of the fully 

vegetated site is vegetated by non-native species, mainly blackberry and ivy, and 50% by 

native species. The most common native species along the channel are willow and common 

dogwood which were planted to stabilize banks and reduce bank erosion. In the riparian 

zone, fennel and horsetail grow in abundance. We also noted the presence of cattails and 

california rose, but as described in the 2005 PPA, their survival rate was very low and they 

amount to a small percentage of the native vegetation. Among the trees in the riparian 

zone, we identified white alder, sycamore, willow, coast live oak and chinese elm. These 

trees were fully grown and provided a very large canopy for low-lying plants to grow 

beneath. The presence of watercress in the creek bed appeared to have diminished 

compared to the one recorded in the feature map from 2005, but it was still abundant 

where there was little to no tree cover. Watercress is known to slow streamflows and 

appeared to capture fine sediment and garbage, contributing to degraded water quality in 

the creek.  

 

Feature Mapping 

While the logs and boulders used for bank stability and protection during 

restoration work are still present, we observed some undercutting of the banks. This 

undercutting was no greater than three inches deep and mostly found in places where no 

stabilizing structures were used. We found gravel bars in similar locations as described in 

the 2005 PPA, but some of them had shifted over the past 13 years. There was no sign of 

the erosion control fabric. We also identified fine sediment deposits along the floodplain of 
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the creek, mainly under the pedestrian bridge. The pools and riffles remained undisturbed 

and had caught woody debris. We failed to note an island of cattails as described in the 

2005 PPA due to the overgrowth of vegetation in that region. 

 

 

 
Discussion 

Our findings indicate that there have been small changes to the channel form, 

riparian vegetation, and streambed sedimentation within the project reach that may have 

management implications. The channel form has remained relatively stable over the past 

sixteen years since restoration work was completed. However, undercutting at the outer 

edges of meanders, downcutting at the upstream end of the reach and aggradation at the 

downstream end suggest there may be long term changes to the channel form and meander 

sequence. Put together with sediment-fining recorded at the downstream end of the reach, 

these findings indicate that high-energy hungry water exiting the upstream culvert may be 

eroding the channel bed north of the bridge and depositing fine sediment south of the 

bridge. If stream channel stability is necessary for public use of the park, it may be 

necessary to add structures like large woody debri or rock check dams at the upstream end 

of the project reach to dissipate energy.  

We recorded similar native species ground cover and survival rates to the PPA 

conducted in 2005. Since two of the restoration project were to “restore native riparian 

plant species” and “enhance and restore habitat for terrestrial and aquatic species,” our 

findings suggest that the initial planting was not sufficient to establish long-term native 

species cover and that ongoing maintenance is necessary to remove ivy and blackberry 

from the riparian zone and watercress from the streambed (Cousins and Storesund, 2005). 

In addition to increasing native species groundcover and survivability, these efforts may 

aid in mobilizing fine sediment and garbage currently caught by watercress in the 

streambed 

 

Conclusion 
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The first objective of the 2001 Project Plan was to restore native regional riparian 

plants. We found that the restoration failed to reach target goal of 70% native cover, even 

though the intent was to reach this goal within three years of project completion in 2001. 

The 2005 survey also recorded 50% native vegetation, so we can assume that there hasn’t 

been any additional planting since the original project. Additionally, there was 

well-established invasive communities growing on and around the creek like watercress 

and blackberry. Although the amount of watercress appears to have decreased since the 

2005 survey, the general “overgrown-ness” has progressed. This state of vegetation often 

contributes to the trash and woody debris build-up in the creek itself, and thus impact the 

flow capacity. 

Four of the restoration objectives focused on geomorphology. Specifically, the 

project called for the improvement of sediment transport, the re-establishment of a stable 

channel and banks, and the establishment of long-term erosion control. We found that the 

upstream end of the channel (sections A-C) saw severe downcutting, and that the 

downstream end had mild aggradation (sections D-E). Erosion at cross-section A is evident, 

possibly due to high flow out of the upstream culvert. However, these observations rely on 

the accuracy of our alignments with the 2005 report and therefore, our conclusions on 

these objectives focus more on visual observations. We observed undercutting and erosion 

throughout the channel and it appears as though no action has been taken to prevent 

scouring since 2005, as seen in the photographic survey in Appendix A. Additionally, the 

pebble count revealed significant sediment fining, and thus we conclude that these 

objectives were not met.  

The final project objective focused on the social component of park restoration. We 

were unable to conduct interviews with users, however we did see visitors from the 

daycare located next to the creek during one site visit. It did not appear that the creek had 

much recreational purpose; rather, we found that it was a location for informal settlement. 

The planners intended for the restoration project to encourage more use, and connect 

users to the neighboring park and recreation center. We suspect that it may have 

encouraged more use immediately after project completion, but that trend dissipated in the 
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last fifteen years. Additionally, the creek had significant trash build-up, reinforcing our 

assumption that there has been very little maintenance.  

Future Post-Project Appraisals should investigate bank erosion and channel 
downcutting, as well as the state of native vegetation cover. The City of Oakland should 
take steps towards improving the current state of the channel bed both with erosion 
control and vegetation maintenance.  
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Table : Cumulative Size Distribution for Pebble Counts 
 

Cumulative Size Distribution for Pebble Counts 
on Arroyo Viejo Creek (% Finer) on November 

2, 2018 

 

 

Size 
(mm) 

Pebble Count Location  

XS III XS V Point Bar Below 
Pedestrian Bridge 

 

4 0% 9% 0%  

5.7 3% 19% 5%  

8 21% 34% 9%  

11.3 62% 75% 43%  

16 90% 86% 65%  

22.5 99% 97% 93%  

32 100% 100% 100%  

45 100% 100% 100%  

64 100% 100% 100%  

90 100% 100% 100%  
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128 100% 100% 100%  

180 100% 100% 100%  

256 100% 100% 100%  

362 100% 100% 100%  
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